Project 2100 Study Plan Reports Delivered to the Collaborative (as of 05-12-04)

Resource Area/Study Report Name Delivery Date

Cultural Resources

C1 I.R. Inventory 01/03
D.R. Ethnographic Inventory Public 04/03
D.R. Ethnographic Inventory Internal (confidential) 04/03
D.R. Archaeology Inventory Public 04/03
D.R. Archaeology Inventory Internal (confidential) 05/03
F.R. Cultural Res. Ethnographic Inventory Public 02/04

Cc2 Draft FERC Hydro-electric Facilities Historic Architectural Evaluation Report (confidential) 04/04

Engineering and Operations

El Model Development Study Plan 06/03
E1.1 Statewide Operations Model 06/03
E1.2 Local Operations Model Development (Final enhancements completed) (confidential) 08/03

E1.3/ E1.4/E1.5 Oroville Reservoir/Thermalito Complx/F.R Temp. Model Development

I.R. on Temperature Model presented to E&O W.G. 04/03
E1.6 F.R. Feather River Stage Model Development 04/03
E2 Performing Modeling Simulations

Operations Modeling Seminar  #1 06/03

Operations Modeling Workshop #2 08/03

Operations Modeling Workshop #3 10/03

Operations Modeling Workshop #4 02/04

Operations Modeling Workshop #5 04/04
E3 Evaluate the potential for additional Hydropower Generation at Oroville (Confidential) 03/03
E6 Downstream extent of Temp Control by Oroville Facilities 10/03
E7 F.R. Oro Res Cold Water Pool Analysis 07/03

Environmental-Fisheries

F1 I.R. T1- Evaluating the Impacts of Project Operation on Non-Fish Aquatic Res Lit & Data Rev 04/03
F2 Effects of Project Operations on Fish Diseases
I.R. Phase 1 Evaluation of Proj Effects on Fish Diseases 11/02
D.R. T1&2 Evaluation of Proj Effects on Fish Diseases 03/03

F3.1 Eval of Proj Eff's on Resident Fish and their Hab within Lake Oroville, it's Upstream Tribs,
the Thermalito Complex, and the Oroville Wildlife Area

I.R. T1A, Assessment of Potential Fish Passage Impediments above Lk Oro’'s HWM 02/04
F.R.T2A&T3A-Fish Species Comp: Lake Oroville, Therm D.P., Therm Forebay 07/03
I.R. F3.2 T4A & F3.1T1C-Fish Habitat GIS Coverage (GIS Maps) 06/03
F.R. T2B-Eval Ability Lk Oro's Coldwater Pool to support Salmon Stock Recommendations  03/03
I.R. T2C-Eval.Lake Oroville WSE Reductions on Bass Spawn Success 12/02
F.R. T2D-Management Practices & Monitoring Studies of White Sturgeon 12/02
F.R. T4B Char of Cold Water Pool Avai in the Thermalito Afterbay 02/04
I.R. T5A-One-Mile Pond Fish Species Composition 11/03
I.R. T5B-Char of Fish Hab in One-Mile Pond 02/04

F3.2  Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River
Downstream of the Fish barrier Dam

D.R. T1& F21T2-Fish Dist in the FR below Therm Div Dam to the Conflu w/ Sac Riv 01/03
I.R. T1 Fish Distribution 01/03
I.R. T2+F21 T1-Lit Rev of Life Hist and Hab Req for FeaRiv fish species 01/03
F.R. F15 T1+F3.2 T2+F21 T1-Lit Rev of Life Hist and Hab Req for FeaRiv fish species 04/04
I.R. T3A-Identify Green Sturgeon Distrib and Hab use patterns 12/02
I.R. T3A-Assessment of Potential Sturgeon Passage Impediments 01/03
F.R.T3A-Final Assessment of Potential Sturgeon Passage Impediments 09/03
F.R.T3A-Final Assessment of Sturgeon Distribution and Habitat Use 12/03
I.R. F3.2T4A & F3.1T1C-Fish Habitat GIS Coverage (GIS Maps) 06/03
F8 Transfer of Energy and Nutrients by Anadromous Fish Migrations
D.R. T4-Sum Report of Tasks 1,2,& 3 05/03
Revised D.R. Transfer of Energy and Nutrients by Anadromous Fish Migrations 09/03
Summary of Revisions to SP-F8 Technical Report 09/03
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Environmental-Fisheries - continued

F9 Hatchery Effects on Salmonids

Phase 1 Interim Literature Review for SP-F9 Evaluation of Proj Eff on Nat Sal Pop 11/02
Revised Phase 1 Interim Literature Review, SP-F9 Eval of Proj Eff on Nat Sal Pop 03/03
F10  Evaluation of Project Effects on Anadromous Salmonids and their Habitat
I.R. TLC-Eval Flow-related Phys Impedi in the F. R. Below the Fish Barrier Dam 01/03
I.R. T1E-Spring-run Chinook Holding Habitat Characteristics 04/03
I.R. T1E Pre-Spawning Chinook Salomon Migration Patterns & Holding Characteristics 03/04
I.R. T2B-Steelhead Spawning Methods 05/03
I.R. T2B-2003 Lower Fea Riv Steelhead Redd Survey 07/03
I.R. T2D-Eval of Flow Fluctuation Eff on Chinool Salmon Redd Dewatering in the Lower FR  02/04
I.R. T3A-Dist and Hab Use of Steelhead and other Fishes in the Lower Fea Riv 01/03
F.R. T3A Dist and Hab use of Juvenile Steelhead and other Fishes of the Lower FR 04/04
F.R.T3B Growth Investigation of Wild and Hatchery Steelhead in the Lower Feather Riv 02/04
I.R. T3B-Growth Invest of Wild Juv Steelhead in FR using Mark and Capture techniques 06/03
I.R. T3B-Steelhead Rearing Temperatures 07/03
I.R. T3C-Redd Dewatering and Juv Steelhead and Chinook Sal Stranding in Lower FeaRiv  06/03
F.R. T4A-River Flow Effects on Emigrating Juvenile Salmonids in the Lower Feather Riv 12/03
I.R. T4A-Literature Review of Devices Used for Enum of Juv Steelhead Outmigrants 01/03

F.R. T4B-Timing, Therm Temp Rngs and Pot Wat Temp Eff on Emig Juv Sal in LowrFeaRiv 10/03

F15 Evaluation of the Feasibility to Provide Passage for Anadromous Salmonids Past Oroville Facility Dams

D.F.R. T4 Fish Passage Model 01/04
F.R. F15 T1+F3.2 T2+F21 T1-Lit Rev of Life Hist and Hab Req for FeaRiv fish species 04/04
F16 D.R. Phase 1- Evaluation of Project Effects on Instream Flows and Fish Habitat 07/02
F.R. Phase 2- Evaluation of Project Effects on Instream Flows and Fish Habitat 02/04

F21  Project Effects on Predation of Feather River Juvenile Anadramous Sal.

I.R. Task 4-Predation PM&E Literature Review 02/03
I.R. F3.2 T2+F21 T1-Lit Rev of Life Hist and Hab Req for FeaRiv fish species 01/03
F.R. F15 T1+F3.2 T2+F21 T1-Lit Rev of Life Hist and Hab Req for FeaRIiv fish species 04/04

D.R. F3.2 T1+F21 T2-Fish Dist in the FR below Therm Div Dam to the Conflu w/ Sac Riv 01/03

Environmental-Geomorphic

Gl Prog. Rp. Effects of Project Operations on Geomorphic Process Upstream of Oroville 04/03
D.F.R. -Effects of Project Operations on Geomorphic Process Upstream of Oroville Dam- 04/04
G2 I.R. Effects of Project Operations on Geomorphic Processes Downstream of Oro Dam 04/03
D.F.R. Task 1.2 & 4 -Physiographic Setting and Mesohabitat 04/04
D.R. Effects of Project Operations on Geomorphic Processes Downstream of Oro Dam: 03/04

Task 7 — Hydraulic and Sediment Transport Modeling with Fluvial 12

Environmental-Terrestrial

T1 I.R. Effects of Project Features and Operation on Wildlife and Wildlife Habitat 03/03
D.F.R. Effects of Project Features and Operation on Wildlife and Wildlife Habitat 04/04
T2 Project Effects on Special Status Species
I.R. Proj Effects on Special Status Plant Species 12/02
I.R. Proj Eff on Special Status Species - Wildlife 11/02
D.F.R. Proj Eff on Special Status Species - Wildlife 02/04
D.F.R. Project Effects on Special Status Plant Species 03/04
T4 I.R. Biodiversity, Vegetation Comm., and Wildlife Habitat Mapping 06/03
D.F.R. Biodiversity, Vegetation Comm. and Wildlife Habitat Mapping 12/03
T6 I.R. Interagency Wildlife Management Coordination 02/04
T7 I.R. Proj Effects on Noxious Terrestrial and Aquatic Plant Species 04/03
T8 D.F.R. Project Effects on Non-Native Wildlife 09/03
T9 I.R. Recreation and Wildlife 02/03
T11 D.F.R. Effects of Fuel Load Mgmt and Fire Prevention on Wildlife and Plant Comm. 10/03
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Environmental-Water Quality
w2 D.R. Phase 1-Contaminant Accumulation in Fish, Sediments, and the Aquatic Food Chain 02/04

W3 Recreational Facilities and Operations Effects on Water Quality
I.R. T1A,RecFac and Ops Eff on WQ, T1 Eff of CurrRecrFacl and Ops, T1A ID Pot Eff WQ  11/02

W5 Project Effects on Groundwater

Revised D.R. T1 Phase 1, Inv Exist Wells and Ass of Exist GW Data and GW Mon Act 05/03
D.R. T1, Phase 1, Proj Eff on GW, Inv Exist Wells and Assmt of Exist GW Data 01/03
D.R. Task 1 Project Effects on Ground Water 03/04
W7 Progress Report, Land and Watershed Mgmt Effects on WQ 02/03

Land Use, Land Management, & Aesthetics

L3 I.R. Comprehensive Plan Consistency Evaluation 02/03

L5 I.R Fuel Load Management Evaluation 06/03

Recreation and Socioeconomics

R1 F.R. Vehicular Access Study 09/03
R2 F.R. Recreation Safety Assessment 02/04
R6 F.R. ADA Accessibility Assessment 09/03
R7, R9, R13

I.R. Reservoir Boating-Existing Rec Use-Rec Surveys, Critical Path Rec Field Studies 02/03
R7 F.R. Reservoir Boating 02/04
R9 F.R. Existing Recreation Use Study 02/04
R10 F.R. Recreation Facility Inventory and Condition Report 09/03
R11 F.R.Rec. and Public Use Impact Assessment. 02/04
R14  F.R. Assess Regional Recreation Barriers to Recreation 02/04
R15 F.R. Recreation Suitability 02/04
R16 F.R. Whitewater and River Boating 02/04
R18, R19 Recreation Activity, Spending, and Associated Economic Impacts

F.R. Economic and Fiscal Background Conditions Phase 1: 05/03

D.R. Phase 2 Bkgrnd Rpt: Prop Value Analysis using a Hedonic Property-Pricing Model 02/04

D.R. Phase 2 Background Rpt: Recreation and Tourism Economy in Oroville 02/04



